

DK

SECRET

17 November 1959

Mr. Eugene Kiefer
Washington, D. C.

Subject: Task Change Record No. 16

25X1A 1. In accordance with discussions between Mr. Eugene Kiefer and [] Contractor is proceeding with additional tasks in the field of materials testing. This program will be conducted during the period from 16 November through 18 December, 1959. These additional tasks will include:

- A. Absorber Materials - Contractor will conduct screening tests on certain absorber materials on hand to investigate attachment techniques, normal incidence, and cyclic testing at elevated temperature.
- B. Coatings - Contractor will conduct screening tests on certain coating samples on hand to investigate resistivity or impedance vs. temperature for a.c. and d.c. currents.
- C. Pyrocera Alternates - Contractor will conduct screening tests on certain materials on hand considered for use as alternates to pyrocera to investigate bending and sustained loads at temperature and the effects of thermal exposure and shock.
- D. Summary Report - Contractor will prepare and submit a brief summary report on the results of the program.

2. Estimated costs to the Customer for these additional tasks are as follows:

- A. Absorbers
- B. Coatings
- C. Pyrocera Alternates and Report

Total Estimated Cost

3. In accordance with the above, Contractor submits the following change to the contract:

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S C 2011
NEXT REVIEW DATE: _____
AUTH: HR 70-2

SECRET

25X1

25X1

25X1A